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ESTIMATE RUN 07/11/2005

ESTIMATE SUMMARY 11:04:12
CONTID: C14951 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14951-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 123.( DAYS TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
I-70 & SH 9 Cable Rail PERCENT TIME: 57.21 ORIG TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
PROJECT NO: STA R100-107
I-70 & SH 9 Cable Rail
NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT PARK, REGION 1
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 02/28/2005
8119 INDIAN PEAKS AVE DATE LET 01/27/2005 DATE WORK BEGAN
DATE AWARDED 02/15/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/25/2005 DATE ACCEPTED
ERIE CO 80516-94 303-772-3819 DATE NOTICE TO PROCEED 02/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,268,783.40 PARTICIPATING $ 438,508.56 $ 214,727.80
AWARD PROJECT AMT: $  1,243,328.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 34.56% TOTAL EARNINGS 438,508.56 214,727.80
FUNDS AVAILABLE: $ 830,274.84 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 438,508.56 214,727.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,255.00 -6,125.13
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 427,253.56 208,602.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 427,253.56 208,602.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 208,602.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-01130
0015 202-01300
0020 203-00010
0025 203-01500
0030 203-01597
0035 208-00045
0040 210-00810
0045 304-06007
0050 403-00720
0055 606-20000

C14951

14951-BID

STA R100-107

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF END ANCHORAGE

ESTIMATE NO:

*UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

*BLADING

POTHOLING

*CONCRETE WASHOUT STRUCTURE

RESET GROUND SIGN

*AGGREGATE BASE COURSE (CLASS 6)

*HOT BITUMINOUS PAVEMENT (PATCHING)

WIRE ROPE SAFETY FENCE

(ASPHALT)

COLORADO DEPARTMENT OF TRANSPORTATION

0002
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PCN: 14951-BID ESTIMATE RUN
PROJECT : STA R100-107 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 MATERIAL ALLOWANCE STEEL REBAR FOR ANCHORS 0.000
LF 0.000 0.00
2.24890 0.000 0.00
0060 606-21000 WIRE ROPE END ANCHORAGE 46.000 0.000
EACH 11.000 22,814.00
2,074.00000 11.000 22,814.00
0065 612-00001 DELINEATOR (TYPE I) 85.000 0.000
EACH 0.000 0.00
23.20000 0.000 0.00
0070 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 15.000 0.000
EACH 0.000 0.00
39.50000 0.000 0.00
0075 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 6.000 0.000
EACH 0.000 0.00
98.40000 0.000 0.00
0080 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 4.000 0.000
EACH 0.000 0.00
171.25000 0.000 0.00
0085 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
24,430.00000 1.000 24,430.00
0090 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 10,557.00
105,570.00000 0.600 63,342.00
0095 630-00000 *FLAGGING 320.000 5.500
HOUR 0.000 0.00
30.55000 5.500 168.03
0100 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 6.000
DAY 12.000 2,198.40
183.20000 18.000 3,297.60
0105 630-00012 *TRAFFIC CONTROL MANAGEMENT 150.000 18.000
DAY 24.000 14,655.60

610.65000 42.000 25,647.30
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PCN: 14951-BID ESTIMATE RUN 07/11/2005
PROJECT: STA R100-107 ESTIMATE NO: 0002 11:04:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 17.500
EACH 1.000 97.75
97.75000 18.500 1,808.38
0115 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000 10.500
EACH 3.000 366.45
122.15000 13.500 1,649.03
0120 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,220.60000 1.000 1,220.60
0125 630-80359 *PORTABLE MESSAGE SIGN PANEL 100.000 10.000
DAY 0.000 0.00
219.85000 10.000 2,198.50
0130 630-80360 *DRUM CHANNELIZING DEVICE 200.000 20.500
EACH 26.000 1,588.60
61.10000 46.500 2,841.15
0135 630-80380 *TRAFFIC CONE 500.000 115.000
EACH 60.000 1,101.00
18.35000 175.000 3,211.25
0140 700-70010 F/A MINOR CONTRACT REVISIONS 13,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70020 F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0150 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14951-BID ESTIMATE RUN 07/11/2005
PROJECT: STA R100-107 ESTIMATE NO: 0002 11:04:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,268,783.40 $ 214,727.805% 438,508.56

PROJECT TOTAL CURRENT AMT $

1,268,783.40 $

214,727.80 $ 438,508.56



